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* Accomplishments since Bordeaux
* Project deliverables status update
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Accomplishments Since Bordeaux

* STEP Modularization Strategy

— WG10 review draft of STEP/SC4 Industrial Data
Framework delivered

— NIST Modules Repository DTD review

— September workshop in Winter Park
* Reviewed and resolved issues on
— Guidelines for application modules content
— Guidelines for modularized application protocol content
— Module development points within the AP development
process
— Produced WG10 review document for:
— Guidelines for modularized application protocol content
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Winter Park Workshop Agenda

* Where we are
— Bordeaux SC4 Modularization Resolution
— Review of Deliverables
— Planned Fall Deliverables

* Review and update of AM Content Guidelines

* Review and update of Modular AP Content
Guidelines
* Review and update of AP/AM Development
Process Guidelines
— Grouping HTML modules for ballot
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Bordeaux SC4 Resolution

¢ "STEP Modules Harmonization Team' is planned

* ""SC4 resolves to establish this team prior to the next
meeting in Charleston, and directs them to commence
work upon completion of the necessary guidelines by
the PWI (see resolution 374)."

* "SC4 directs the PWI to complete the guidelines and
submit them for standing document ballot no later than

2000-10-30."
ISO I c
- VWinter Park Guidelines Deliverables

Details

* Guidelines for the content of application modules
— No change since Revision 0.6 N221 dated 1998-12-23
— Some updates based on DTS should me made

* Application Module Development Points within the
Application Protocol Development Process
— No change since Revision 0.2 N223 dated 1999-01-21
* Guidelines for the content of application protocols
using application modules
— No change since Revision 0.6 N222 dated 1998-12-21
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Winter Park Workshop Results

* Pending completion of editorial work, send
each document to 4-week WG10 review
followed by SC4 Standing Document ballot

e On STEP Modularization “Packaging Issue”
WG10, if necessary will submit a resolution in
Charleston

— It appears this may not be necessary, we’ve checked
with ISO and packages are allowed

— SC4 Secretariat will include cover letter explaining
the “package ballot”

— The 40-50 modules will be balloted as 7-8 packages
with a single Yes/No vote on each package
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Project Plan Status

As of October 2000
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Status of Deliverables(1)

AM Development Guidelines

— Updates from September workshop underway
AM Validation Guidelines

— Initial IDEF activity model developed September 1998
AM/AP Integration/Harmonization Guidelines

— Now “Application Module Development Points within the
Application Protocol Development Process”

— Updates from September workshop underway
AM Development Recommended Practices
— New document starting from content in Framework
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Status of Deliverables(2)

Guidelines for the content of application protocols
using application modules
— WG10 4-week review document released

Overview Paper and Presentation
— Papers and presentations available
— Another 1/2 day at Charleston ISO

Framework for AP/AM Categorization
— SC4 Industrial Data Framework
¢ Published revision for review/overview in Bordeaux
— New “Recommended Practices for Modules Developers”
* No first draft yet

At least 2 example AM suites from different industries

— PDES, Inc. PDM planning ballot this year
— EACM has adopted modular approach
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Status of Deliverables(3)

Example AP using AM

— Small “parts catalog” AP and “big module” created at May
workshop in London

— It uses 15 of the PDM modules

AM Catalogue example/demonstrator
— Still separate demos of repository, catalogue, UoF library

Proposal for SC4 support processes
— Technical Specification ballot content/process agreed
— “Foundation modules” belong to WG12, more application
oriented belong to WG3 or JWG9
— Recommendation for Harmonization Team approved by ISO
at Bordeaux pending guidelines completion
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Status of Deliverables(4)

Draft Part 1 amendment
— No owner identified

Impact paper Integrated and Common Resources
— First draft on team site

Impact paper Implementation Methods
— First draft on team site

— if EXPRESS amendment is approved, we need to amend these
— Part 21 Edition 2 DIS approved

Impact paper EXPRESS-X

— First draft on team site

Impact paper EXPRESS-2
— EXPRESS modularization amendment DIS technically ready
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Status of Deliverables(5)

* Impact paper WG10 Data Architecture PWI
— brainstorming at London workshop
e Impact paper on Vendors

— first draft on team site

* Impact paper on Users
— First draft on team site
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PWI Next Plans

e Supporting NIST Modules Repository

* Complete Guidelines documents for WG10
review and SC4 ballot
— modules content
— development process

— modularized AP content
« already out for WG10 review

* Support PDM modules ballot




